COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/27/2005

ESTIMATE SUMMARY 15:51:52
CONTID: C15158 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 15158-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 83 WORK DAYS
US 50B Overlay - Fowler West PERCENT TIME: 120.48 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0504-047
US 50B Overlay - Fowler West
NAME OF ROAD: Us 50
PROJECT COUNTIES: OTERO PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/27/2005 DATE TIME STARTED 04/20/2005
1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN
DATE AWARDED 03/29/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,822,569.48 PARTICIPATING $ 3,785,895.46 S 9,360.00
AWARD PROJECT AMT: $  3,184,433.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.04% TOTAL EARNINGS 3,785,895.46 9,360.00
FUNDS AVAILABLE: $ 36,674.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,785,895.46 9,360.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,785,895.46 9,360.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,785,895.46 9,360.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,360.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 106.100 106.100
SY 0.000 0.00
36.00000 106.100 3,819.60
0015 202-00203 *REMOVAL OF CURB AND GUTTER 206.300 206.300
LF 0.000 0.00
11.00000 206.300 2,269.30
0020 202-00220 *REMOVAL OF ASPHALT MAT 78.800 78.800
SY 0.000 0.00
10.00000 78.800 788.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 27,927.000 27,927.000
Sy 0.000 0.00
2.10000 27,927.000 58,646.70
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,836.000 1,836.000
LF 0.000 0.00
2.35000 1,836.000 4,314.60
0035 202-01300 *REMOVAL OF END ANCHORAGE 16.000 16.000
EACH 0.000 0.00
155.00000 16.000 2,480.00
0040 207-00205 *TOPSOIL 11,250.000 11,242.000
cYy 0.000 0.00
15.00000 11,242.000 168,630.00
0045 208-00010 *EROSION BALES 0.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0050 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
Ls 0.000 0.00
1,760.00000 0.000 0.00
0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 31.000 31.000
EACH 0.000 0.00

115.00000 31.000 3,565.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 7.000 5.000
EACH 0.000 0.00
150.00000 5.000 750.00
0065 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000 5.000
EACH 0.000 0.00
310.00000 5.000 1,550.00
0070 212-00006 *SEEDING (NATIVE) 21.100 21.100
ACRE 0.000 0.00
350.00000 21.100 7,385.00
0075 213-00004 *MULCHING (WEED FREE STRAW) 21.100 21.100
ACRE 0.000 0.00
250.00000 21.100 5,275.00
0080 213-00061 *MULCH TACKIFIER 3,800.000 2,112.000
1B 0.000 0.00
1.70000 2,112.000 3,590.40
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.990 25.990
TON 0.000 0.00
90.00000 25.990 2,339.10
0090 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 45,772.820 45,772.820
TON 0.000 0.00
29.25000 45,772.820 1,338,854.99
0095 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 44,392.390 44,392.390
TON 0.000 0.00
35.75000 44,392.390 1,587,027.94
0100 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 35,475.000 35,475.000
GAL 0.000 0.00
0.80000 35,475.000 28,380.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,625.000 3,625.000
LF 0.000 0.00
15.50000 3,625.000 56,187.50
0110 606-01340 *END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00

600.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0120 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0125 606-01395 *TRANSITION TYPE 3L 4.000 4.000
EACH 0.000 0.00
680.00000 4.000 2,720.00
0130 606-02003 *END ANCHORAGE (NONFLARED) 16.000 16.000
EACH 0.000 0.00
1,800.00000 16.000 28,800.00
0135 608-00000 *CONCRETE SIDEWALK 98.100 98.100
sy 0.000 0.00
55.00000 98.100 5,395.50
0140 608-00010 *CONCRETE CURB RAMP 96.300 96.300
sY 0.000 0.00
135.00000 96.300 13,000.50
0145 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 268.500 268.500
LF 0.000 0.00
40.00000 268.500 10,740.00
0150 612-00001 *DELINEATOR (TYPE I) 427.000 427.000
EACH 0.000 0.00
13.00000 427.000 5,551.00
0155 612-00003 *DELINEATOR (TYPE III) 51.000 51.000
EACH 0.000 0.00
15.00000 51.000 765.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

75,107.00000 1.000 75,107.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKING 778.000 778.000
GAL 0.000 0.00
57.00000 778.000 44,346.00
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 288.000 288.000
LINE)
SF 0.000 0.00
10.50000 288.000 3,024.00
0180 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 62.000
DAY 1.000 60.00
60.00000 63.000 3,780.00
0185 630-00013 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 95.223 77.000
DAY 1.000 1,800.00
1,800.00000 78.000 140,400.00
0190 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
30.00000 1.800 54.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500
EACH 0.000 0.00
25.00000 22.500 562.50
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200
EACH 0.000 0.00
30.00000 61.200 1,836.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
35.00000 9.000 315.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 60.000 54.000
EACH 0.000 0.00
17.00000 54.000 918.00
0215 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0220 630-80380 *TRAFFIC CONE 300.000 225.000
EACH 0.000 0.00
8.00000 225.000 1,800.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 29,508.050 29,508.050
FA 0.000 0.00
1.00000 29,508.050 29,508.05
0240 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,606.400 2,606.400
FA 0.000 0.00
1.00000 2,606.400 2,606.40
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 38,128.900 37,685.380
F A 0.000 0.00
1.00000 37,685.380 37,685.38
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70034 F/A REPAIR TIMBER STRUCTURE 25,392.340 25,392.340
F A 0.000 0.00
1.00000 25,392.340 25,392.34
0260 MATERIAL ALLOWANCE PILING 0.000
LF 0.000 0.00
19.66000 0.000 0.00
0260 MATERIAL ALLOWANCE PILING 0.000
LF 0.000 0.00
20.45000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 612-00002 DELINEATOR (TYPE II) DELINEATOR (TYPE 2) 6.000 6.000
EACH 0.000 0.00
14.40000 6.000 86.40
0355 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 488.000 488.000
TEMPORARY PAVEMENT MARKING
GAL 0.000 0.00
30.00000 488.000 14,640.00
0365 900-00014 ADDED ITEM (LUMP SUM)/ FULL DEPTH PATCHING 1.000 1.000
LS 0.000 0.00
6,016.80000 1.000 6,016.80
0370 900-00006 ADDED ITEM (DOLLAR)/ CHANGE ORDER #008, CONCRETE STAIN 2,183.250 2,183.250
DOL 0.000 0.00
1.00000 2,183.250 2,183.25
0380 900-00021 ADDED ITEM (SQUARE FOOT)/ CONSTRUCTION TRAFFIC SIGN 54.000 54.000
(SPECIAL)
SF 0.000 0.00
25.00000 54.000 1,350.00
CAT 0200 CURRENT AMT $ 3,796,310.27 $ 1,860.00% 3,759,636.25
CAT NO0300 STRUCTURE L-20-C
0270 202-00425 *REMOVAL OF BRIDGE RAILING 50.000 50.000
LF 0.000 0.00
9.00000 50.000 450.00
0275 420-00500 GEOTEXTILE (PAVING) 397.000 397.000
SY 0.000 0.00
10.00000 397.000 3,970.00
0280 606-11010 *BRIDGE RAIL TYPE 10R 50.000 50.000
LF 0.000 0.00
230.00000 50.000 11,500.00
0405 900-00006 ADDED ITEM (DOLLAR)/ REPAIR BRIDGE RAIL STR. L-20-C 7,500.000 0.000
DOL 7,500.000 7,500.00
1.00000 7,500.000 7,500.00
CAT 0300 CURRENT AMT $ 23,420.00 $ 7,500.00 % 23,420.00
CAT NOO0301 STRUCTURE L-20-B
0285 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
23.00000 0.000 0.00
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PCN: 15158-BID ESTIMATE RUN 12/27/2005
PROJECT: NH 0504-047 ESTIMATE NO: 0006 15:51:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE L-20-B
0290 601-06150 *CONCRETE (PATCHING) 0.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0295 606-10305 *BRIDGE RAIL TYPE 3 (SPECIAL) 243.000 243.000
LF 0.000 0.00
70.00000 243.000 17,010.00
CAT 0301 CURRENT AMT $ 17,010.00 $ 0.00$ 17,010.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0360 900-00006  ADDED ITEM (DOLLAR)/ DSL/LONG DISTANCE 774.210 774.210
DOL 0.000 0.00
1.00000 774.210 774.21
0400 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -35,445.000 -35,445.000
DOL 0.000 0.00
1.00000 -35,445.000 -35,445.00
CAT 0400 CURRENT AMT $ -14,170.79 $ 0.00$ -14,170.79
PROJECT TOTAL CURRENT AMT $ 3,822,569.48 $ 9,360.00 $ 3,785,895.46



